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Project Information:

Project Title: Eliminating Barriers to Transit-Oriented Development

RFP NUMBER: 2007-13 NJDOT RESEARCH PROJECT MANAGER:
Vincent F. Nichnadowicz

NJ DOT TASK ORDER NO. 203 PRINCIPAL INVESTIGATOR:
Daniel Chatman

Project Starting Date: 1/1/ 2007 Period Starting Date: July 1, 2007

Original Project Ending Date: 06/30/2009 Period Ending Date: September 30, 2007

Modified Completion Date: 12/31/2009

Percent of Work Completed:

Activity % Complete Cumulative %
This Period Complete

Task 1—Review Literature and Data 459% 100%
Task 2—Research Design and Survey 2% 5%

Task 3—Parking Analysis 4% 6%

Task 4—Quantitative Analysis 0% 0%

Task 5—Prepare Reports 0% 0%

Task 6 —Undertake outreach and implementation plan 0% 0%

Total 7% 16%
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Elimnating Barriers to Transit-Oriented Devel opnent
NJ DOT Task Order No. 203

Narrative Progress Report

Reporting Period: 7/1/07 to 9/30/07

Progress by Task for this Reporting Period

The following activities were undertaken by the research team during this reporting period. The
percentage of each task that has been completed is noted in parentheses.

Task 1. Review Literature and Data (45%)

* Complete review of existing literature and data
= Draft literature/data review text

* Draft parking statute text

* Draft elite interviews narrative

Task 2. Research Design and Survey (2%)

* Preliminary household survey questions

Task 3. Parking Analysis (4%)

* Finalized preliminary parking audit methodology

* Preliminary criteria for station selection, compiled data for such

» Field tested methodology in two locations —Metuchen (NEC) and Hoboken/Union City (HBLR
station at 9th Street)

Task 4. Quantitative Analysis

* None scheduled

Task 5. Prepare Reports
* None scheduled

Task 6. Undertake outreach and implementation plan
* None scheduled

Anticipated activities next period by task

We anticipate undertaking the following activities during the fourth quarter of 2007 (October 1, 2007
to December 31, 2007) by task. The anticipated percentage of each task to be complete by the end of
the quarter is noted in parentheses.

Task 1. Review Literature and Data

» Task complete

Task 2. Research Design and Survey (5%)

* Draft household survey questionnaire
* Prepare and submit IRB application for survey approval

Task 3. Parking Audit (2%)

= Finalize station selection criteria



Elimnating Barriers to Transit-Oriented Devel opnent
NJ DOT Task Order No. 203
Narrative Progress Report

Task 4. Quantitative Analysis
* None scheduled

Task 5. Prepare Reports
* None scheduled

Task 6. Undertake outreach and implementation plan
* None scheduled

List of deliverables provided in this period
Task 1. Interim report delivered on August 21, 2007

Progress on Implementation and Training Activities

None

Problems/Proposed Solutions

None

Reporting Period:

7/1/07 to 9/30/07



Elimnating Barriers to Transit-Oriented Devel opnent
NJ DOT Task Order No. 203

Narrative Progress Report

Reporting Period: 7/1/07 to 9/30/07

Eliminating Barriers to Transit-Oriented Development

NJ DOT Task Order No. 203
Budget Synopsis

Reporting Period: 7/1/07 to 9/30/07

Submitted by: Alan M. Voorhees Transportation Center at Rutgers University

Percent of Current Billing Period Previously Billed Cumulative Expenses
Task Task Description Total Cost of
No. Project Task % Completed Total % Completed Total % Completed Total
Budget
1 Review literature & data 12% $20,272 45% $9,122 55% $11,149 100% $20,272
2 Research design & 57% | $96,781 2% | $1,936 3% | $2,903 5% $4,839
survey
3 Parking analysis 13% $21,971 4% $879 2% $439 6% $1,318
4 Quantitative analysis 6% $10,371 0% $- 0% $- 0% $-
5 Prepare reports 6% $9,522 0% $- 0% $- 0% $-
6 Undertake outreach & 6% $10,875 0% 5 0% 5 0% 5
implement plan
TOTAL 100% | $169,791 7% $11,937 9% $14,492 16% $26,429
Additional / Extra Work

NOTE: The amounts reported above are estimates for reference purposes only and should not be used for official accounting purposes.
For a more accurate accounting of project expenditures, please refer to the official invoice for this project issued by Rutgers University

Division of Grant and Contract Accounting.
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